

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	05 March 2026
Team ID	Team 154
Project Name	Insurance Fraud Detection using ML
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation(4 Marks):

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Preparation	USN-1	As a developer, I can handle missing values and apply IQR capping for outlier treatment.	5	High	Team 154
Sprint-1	EDA	USN-2	As an analyst, I can visualize correlations and data distributions for better insights.	3	Medium	Team 154
Sprint-1	Problem Scope	USN-3	As a lead, I can define business requirements and impact metrics.	2	High	Team 154
Sprint-2	Model Building	USN-4	As a dev, I can train 12 classifiers and select the best model (SVM).	8	High	Team 154
Sprint-2	Deployment	USN-5	As a user, I can access the Flask web interface to get real-time predictions.	5	High	Team 154

Sprint-2	Evaluation	USN-6	As a stakeholder, I can verify the mean accuracy of 80.93% for the SVM model.	3	High	Team 154
Sprint-2	Documentation	USN-7	As a user, I can access the README and final project reports.	2	Medium	Team 154

Project Tracker, Velocity & Burndown Chart (4 Marks):

Sprint	Total Story Points	Duration & Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	10	4 Days (27 Feb 2026)	02 Mar 2026	10	02 Mar 2026
Sprint-2	18	4 Days (03 Mar 2026)	06 Mar 2026	18	06 Mar 2026